@ Stantec Memo
To: Steve Senna From: Theo Kindermans
National Development Stantec Planning and Landscape Architecture
Reference: BRIDGES AT LEXINGTON Date: May 8, 2019

56 Watertown Street
Log of Site Plan Updates

In addition to further developing design details primarily related to the final engineering of the stormwater
systems in conjunction with the preparation of the Stormwater Management Report, Stantec has made various
miscellaneous updates to the PSDUP drawings approved at the November 2018 Town Meeting. These updates
are itemized below and where feasible depicted on the attached color-coded exhibits.
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Description

Added site preparation and erosion control plan, and snow management plan
to set.

Removed small section of sidewalk to old egress door location. Egress door
removed. See Exhibit A, item #A-6 and Exhibit B, item #B-1 for general
location.

Extended sidewalk to better coordinate with extents of entry-covered
walkway. See Exhibit A, item #A-7 and Exhibit B, item #B-2 for general
location.

Added crosswalk. See Exhibit A, item #A-3 for general location.

Disconnected entryway roof leader from area drain; open discharge to
bioretention area. See Exhibit A, item #A-6 for general location.

Added roof drain line from building to western subsurface infiltration system.
Renumbered the subsurface infiltration systems for simplicity.

Expanded footprint of bioretention area “BIO2.” See Exhibit A, item #A-6 for
general location.

Revised drip strip outlet locations.

Modeled drip strips as part of stormwater manage system, which allowed for
elimination of NE detention system (formerly system “P3”).

Changed subsurface infiltration systems text from "units" to "stacks" ("units"
are 0.33' tall and stacked together to form a chamber).

Converted equalization tank to an offline emergency overflow tank. See
Exhibit A, item #A-5 for general location.

Moved irrigation well to south end of site for better drill rig access.

Added evergreens to supplement buffer to abutters. See Exhibit A, item #A-4
for general location.

Shifted trees further off curb to accommodate snow storage. See Exhibit A,
item #A-2 for general location.

Added street light on Watertown Street per MOA commitments. Added note
regarding uplights at entry signage. See Exhibit A , item #A-1 for general
location.

Plan(s) Impacted

General/Cover

Layout & Materials Plan

Layout & Materials Plan

Layout & Materials Plan

Utility Plan

Utility Plan
Utility Plan
Utility Plan

Utility Plan
Utility Plan

Utility Plan
Utility Plan

Utility Plan
Planting Plan

Planting Plan

Lighting Plan



May 8, 2019

Steve Senna
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18 Reorganized details to better group by “type” (e.g., erosion control). Detail Sheets
19 Updated retaining wall details. Detail Sheets

20 Changed fencing from vinyl to wood. Detail Sheets
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B-1 ELIMINATE DOOR, REMOVE EGRESS PATH

B-2 COORDINATE SIDEWALK AREA WITH COVERED WALKWAY ‘
EXHIBIT B '5) NATIONAL
) Stantec BRIDGES AT LEXINGTON - SITE PLAN COMPARISON e DEVELGPMENT
Planning and Landscape Architecture P.C 56 WATERTOWN, LEXINGTON, MA
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